

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT CHANGE ORDER
Page 1 of 2**

Date:	June 30, 2017
Project:	Black & Williams Center Roof Replacement & Repairs
Location:	498 Georgetown St
Contract No.	054-2017
Original Contract Amt.	\$207,890.00
Cumulative Amount of Previous Change Orders	\$17,359.00
Percent Change - Previous Change Orders	8.35%
Total Contract Amount Prior to this Change Order	\$225,249.00
Change Order No.	2

To (Contractor):
Tri-State Roofing & Sheet Metal Company
1624 Old Frankfort Pike
Lexington, KY 40504

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Additional Masonry Repairs and 42 calendar days	\$0.00	\$29,800.00
	Total decrease	\$0.00	
	Total increase		\$29,800.00
	Net Amount of this Change Order	\$29,800.00	
	New Contract Amount Including this Change Order	\$255,049.00	
	Percent Change - This Change Order		14.33%
	Percent Change - All Change Orders		22.68%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by	<i>Jessica Walker</i> JESSICA WALKER (Project Manager)	Date	6/30/17
Reviewed / Accepted by	<i>Margaret Smith</i> (Consultant)	Date	7-3-17
Accepted by	<i>Brian Meegan</i> (Contractor)	Date	6/30/17
Approved by	(Director)	Date	7-2-17
Approved by	(Commissioner)	Date	6/30/17
Approved by	(Mayor or CAO)	Date	