

**LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT CONTRACT CHANGE ORDER**

Page 1 of 2

To (Contractor):

Marrillia Design & Construction  
259 West Short Street  
Suite 325  
Lexington, KY 40507

Date:	November 17, 2014
Project:	Senior Citizen Center Construction
Location:	Lexington
Contract No.	227-2014
Original Contract Amt.	\$8,882,900.00
Cumulative Amount of Previous Change Orders	\$0.00
Percent Change - Previous Change Orders	0.00%
Total Contract Amount Prior to this Change Order	\$8,882,900.00
Change Order No.	3

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Poor soils remediation - grade, level, stabilize, and recompact soil w/34 working day time extension		\$102,869.00
		\$0.00	
Total decrease			
Total increase			\$102,869.00
Net Amount of this Change Order		\$102,869.00	
New Contract Amount Including this Change Order		\$8,985,769.00	
Percent Change - This Change Order			1.14%
Percent Change - All Change Orders			1.16%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by	<i>Joyce Thomas</i>	(Proj. Engr.)	Date	11/18/14
Accepted by	<i>Jack Marshall</i>	(Contractor)	Date	11/18/14
Approved by	<i>[Signature]</i>	(Director)	Date	11-18-14
Approved by	<i>[Signature]</i>	(Commissioner)	Date	11/18/14
Approved by		(Mayor or CAO)	Date	