



**TO: LINDA GORTON, MAYOR
URBAN COUNTY COUNCIL**

**FROM: CHARLIE LANTER, DIRECTOR
DIVISION OF GRANTS AND SPECIAL PROGRAMS**

DATE: MARCH 9, 2020

SUBJECT: Change Order No. 1 with ATS Construction for Polo Club Blvd. Road Project

Request: Council authorization to execute Change Order No. 1 with ATS Construction for the Polo Club Blvd. Road Project, decreasing the amount by \$20,151.87, from \$2,809,352.40 to a new total of \$2,789,200.53.

Why are you requesting: On August 29, 2019 (Resolution No. 429-2019), Council approved the award of contract to ATS Construction in the amount of \$2,809,352.40 for the construction of the Polo Club Blvd. Road Project (Bid #35-2019). Change Order No. 1 is to allow for the addition of sanitary force main relocation work, and to revise bid item costs due to value engineering solutions.

What is the cost in this budget year and future budget years? No additional costs in this budget year and future years are anticipated.

Are the funds budgeted? Yes. The monies obligated originate from SLX funds and toll credits.

File Number: 0338-20

Director/Commissioner: Burton/Albright

