

MAYOR JIM GRAY



LEXINGTON

STEVE HANEY
DIRECTOR
COMMUNITY CORRECTIONS

TO: JIM GRAY, MAYOR
SALLY HAMILTON, CAO
URBAN COUNTY COUNCIL

FROM: _____
STEVE HANEY, DIRECTOR

CC: KEN ARMSTRONG, COMMISSIONER
PUBLIC SAFETY

DATE: June 20, 2018

SUBJECT: APPROVAL OF CHANGE ORDER No. 2 FOR PROJECT JAIL_SECUR_2018 (R688-2017)

Request

Authorization to: Approve Change Order No. 2 to the contract with Unique Security for the jail security solution, increasing the contract by \$58,885.20. New cost of contract is \$3,376,475.33. The original contract amount was \$3,422,840.86

Why are you requesting?

Department needs this action completed because: The Division changed the type of camera and layout of the cameras in the common area of the housing units. Original plans called for four still cameras were to be installed in the common area; these are being replaced with a 360-degree camera with continuous recording. The cameras that were to be installed in the common area will be redeployed and allow for the installation of cameras in inmate living areas for additional security.



What is the cost in this budget year and future budget years?

The cost for this FY is: \$58,885.20

The cost for future FY is:

Are the funds budgeted? Yes

The funds are budgeted or a budget amendment is in ppassrocess:

Account number: 2608-505401-5414-71208

File Number: 0709-18

Director/Commissioner: Haney/Armstrong



