



**TO: JIM GRAY, MAYOR  
URBAN COUNTY COUNCIL**

**FROM: CHARLIE LANTER, DIRECTOR  
DIVISION OF GRANTS AND SPECIAL PROGRAMS**

**DATE: NOVEMBER 2, 2018**

**SUBJECT: Change Order No. 1 with Clean Energy for the CNG slow-fill fueling equipment project**

---

**Request:** Council authorization to execute Change Order No. 1 with Clean Energy for the CNG slow-fill fueling equipment project increasing the contract amount by \$19,489.38 for a new total of \$664,489.38.

**Purpose of Request:** On June 23, 2016 (Resolution 397-2016), Council approved acceptance of \$1,258,400 in funding from the Kentucky Transportation Cabinet for the construction of a Compressed Natural Gas Fueling Station. On October 13, 2016 (Resolution 618-2016), Council approved the Amendment to Agreement with the Kentucky Transportation Cabinet to include the purchase of CNG slow-fill fueling equipment owned by Clean Energy Corporation that is currently installed on LFUCG property.

On August 31, 2017 (Resolution 515-2017), Council authorized the execution of an agreement with Clean Energy in the amount of \$645,000 for the expansion of the existing facility owned by Clean Energy Corporation. The Department of Environmental Quality has negotiated a change order with Clean Energy increasing the total by \$19,489.38 which adds three additional time fill spaces. Specific details regarding changes in the quantities of materials are provided in the Change Order form.

**What is the cost in this budget year and future budget years?**

No additional costs in future budget years are anticipated.

**Are the funds budgeted?** Encumbrance will be subtracted from the following account:

FUND	DEPT ID	SECT	ACCT	PROJECT	BUD REF
1115	313104	3171	90511	CNG_2016	2019

**File Number:** 1197-18

**Director/Commissioner:** Thurman/Martin

