



Lexington-Fayette Urban County Government  
DEPARTMENT OF PUBLIC WORKS AND ENVIRONMENTAL QUALITY

Jim Gray  
Mayor

Richard Moloney  
Commissioner

**Memorandum**

To: Mayor Jim Gray  
Urban County Council

From: Vernon Azevedo  
Vernon Azevedo, P.E.,  
Remedial Measures Program Manager

Date: July, 31 2013

Re: Contract Extension/Change Order (No. 2) for Hazen & Sawyer, PSC to Continue Project Management of Remedial Measures Plans Implementation

The purpose of Change Order #2 is to request authorization of a contract extension to the existing agreement with Hazen and Sawyer, PSC (H&S) to continue project management of the Remedial Measures Plans (RMP) implementation as outlined in RFP#26-2010.

Resolution #394-2010, in the amount of \$2,000,000, was for the development of three Sanitary Sewer System Assessment reports for submission to the United States Environmental Protection Agency (EPA) and the Kentucky Energy and Environment Cabinet's Division of Water (DOW) in accordance with the requirements of the Consent Decree. Also in accordance with the Consent Decree, Change Order #1 with H&S (Resolution #571-2011), in the amount of \$1,500,000, was for the development of the three Remedial Measures Plans (RMP) for submission to EPA and DOW delineating the capital implementation schedule of projects.

Change Order #2 requests authorization to encumber the remaining \$1,444,145.95 Council previously budgeted for the RMP project. As outlined in the original Request for Proposal for the RMP, H&S will continue to provide project management assistance during the implementation of the \$592,000,000 RMP capital projects. With the help of H&S, implementation of the RMP projects is currently on schedule.

Funds are fully budgeted in 4003-303401-3425-71205 and 4003-303401-3425-92811.

Questions regarding this agreement should be directed to Vernon Azevedo at 425-2438.

Pc: Richard Moloney, Commissioner, Department of Environmental Quality  
Charles H. Martin, P.E., Director, Division of Water Quality  
Todd Slatin, Director, Division of Purchasing  
John B. Steinmetz, P.E., Hazen & Sawyer  
Courtney Thacher, Remedial Measures Program

**SIGNATURES TO CHANGE ORDER - RMP Contract Extension**

Change Order #2 Amount -- \$1,444,145.95

**ACCEPTED:**

**Hazen and Sawyer. P.S.C.**

DATE: 8/5/13

BY: John B. Steinmetz  
John B. Steinmetz, P.E., Senior Associate

**RECOMMENDED:**

**Lexington-Fayette Urban County Government**

DATE: 7-31-13

BY: Vernon Azevedo  
Vernon Azevedo, P.E., Remedial Measures Program Manager

**REVIEWED:**

**Lexington-Fayette Urban County Government**

DATE: 8-5-13

BY: Richard Moloney  
Richard Moloney, Commissioner  
Department of Public Works and Environmental Quality

**APPROVED:**

**Lexington-Fayette Urban County Government**

DATE: \_\_\_\_\_

BY: \_\_\_\_\_  
Jim Gray, Mayor