

Lexington-Fayette Urban County Government DEPARTMENT OF PUBLIC SAFETY

Jim Gray Mayor

Clay Mason Commissioner

To:

Sally Hamilton, CAO

Mayor Jim Gray Councilmembers

From:

Rodney Ballard, Director

Division of Community Corrections

Date:

October 24, 2014

Subject:

Change Order - S.R. Holdings d/b/a Signature Special Events (R99-2014)

Requesting approval of a change order to the original agreement with S.R. Holdings d/b/a Signature Special Events approved with R99-2014 for provision of the temporary kitchen during the kitchen floor construction at the Division of Community Corrections. The change order is for 33 additional day's rental needed due to construction delays.

The change order request is for \$96,307.84. The original contract was for \$183,819.75. The change order request brings the total cost of the project to \$280,127.59. S.R. Holdings d/b/a Signature Special Events was the only bidder for this project. The first payment of \$63,202.02 was made to S.R. Holdings d/b/a Signature Special Events during FY14.

The request of \$33,105.82 is fully funded, 1101-505402-5421-71299.

cc: Clay Mason, Commissioner Department of Public Safety