

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT
CHANGE ORDER**
Page 1 of 2

To (Contractor):
Judy Construction
103 South Church Street
Cynthiana, KY 41031

Date: April 4, 2016
Project: Foundation Training Tower
Location: 1375 Old Frankfort Pike
Contract No. 793-2015
Original Contract Amt. \$207,000.00
Cumulative Amount of Previous Change Orders \$0.00
Percent Change - Previous Change Orders 0.0%
Total Contract Amount Prior to this Change Order \$207,000.00
Change Order No. 1

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Increase in contract price	Decrease in contract price	Increase in contract price
1	Change foundation pier lead section from blunt section to 8x10x12 pier lead section for 43 pier locations			\$5,060.00
2	Install grout in the void spaces created by the change in pier type			\$3,290.00
	Total decrease	\$0.00		
	Total increase			\$8,350.00
	Net Amount of this Change Order		\$8,350.00	
	New Contract Amount Including this Change Order		\$215,350.00	
	Percent Change - This Change Order			3.9%
	Percent Change - All Change Orders			3.9%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (oj. Engr.) Date 4/5/16
 Accepted by Ann S. Young (Contractor) Date 4/5/16
 Approved by _____ (Director) Date _____
 Approved by _____ (Commissioner) Date _____
 Approved by _____ (Mayor or CAO) Date _____