

**AMENDMENT TO THE AGREEMENT BETWEEN
KENTUCKY TRANSPORTATION CABINET
AND THE
LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
BRIGHTON TRAIL PEDESTRIAN BRIDGE
SC-628-1700002505
SYP ITEM # 07-03717.00**

This Amendment made and entered into by and between the Kentucky Transportation Cabinet (KYTC) and the Lexington-Fayette Urban County Government (RECIPIENT) acting as an amendment to that Agreement entered into between the parties dated December 21, 2016,

WHEREAS, on December 21, 2016, the parties hereto entered into an agreement for the Brighton Trail Pedestrian Bridge; and

WHEREAS, the parties desire to amend said agreement;

NOW THEREFORE, in consideration of the following promises and covenants contained herein the parties hereby agree as follows:

1. The Budget and Scope of Work of Agreement numbered SC-628-1700002505 is hereby modified as show on Attachment A;
2. The Terms and Conditions of Agreement numbered SC-628-1700002505 are hereby extended until December 31, 2022;
3. All other terms and conditions of SC-628-1700002505 shall remain in effect.

IN WITNESS WHEREOF, the parties have hereto caused these presents to be executed by their officers thereunto duly authorized:

Kentucky Transportation Cabinet:

Approved as to form & legality:

Attorney
Transportation Cabinet

Date: _____

Commonwealth of Kentucky

Jim Gray, Secretary
Transportation Cabinet

Date: _____

Lexington-Fayette County Urban Government:

Approved as to form & legality:

Attorney

Date: _____

Mayor

Date: _____

**ATTACHMENT A
 SCOPE OF WORK AND BUDGET**

Scope of Work:

PE, design, environmental, ROW, utilities, and construction for a pedestrian bridge and trail connections across Man O'War between Helmsdale Place and Pink Pigeon Parkway.

The scope of work and budget is modified to add dedicated STP funds in the amount of \$913,000. The total amount of federal funding awarded for this project is \$2,182,302.

Budget:

		Federal Funds (CMAQ)	Federal Funds (SLX)	Local Funds	Toll Credits	Total
Original MOA (December 21, 2016)	Design Phase Funding: LPA Program# 9241601D	\$36,000.00	-	\$9,000.00	-	\$45,000.00
	Design Phase Funding: Cabinet Program# 921602D	\$2,000.00	-	-	\$400.00	\$2,000.00
Supplemental Agreement No. 1 (September 13, 2013)	ROW Phase Funding: LPA Program# 9241601R	\$54,000.00	-	\$13,500.00	-	\$67,500.00
	ROW Phase Funding: Cabinet Program# 9241602R	\$5,400.00	-	-	\$1,080.00	\$5,400.00
Supplemental Agreement No. 2 (April 1, 2019)	Utilities Phase Funding: LPA Program# 9241601U	\$400,000.00	-	\$100,000.00	-	\$500,000.00
	Utilities Phase Funding: Cabinet Program# 9241602U	\$40,000.00	-	-	\$8,000.00	\$40,000.00
Supplemental Agreement No. 3 (November 13, 2019)	Design Phase Funding: LPA Program# 9241601D	-\$35,660.48	-	-\$8,915.12	-	-\$44,575.60
	Design Phase Funding: Cabinet Program# 921602D	-\$1,951.14	-	-	-\$390.23	-\$1,951.14
	ROW Phase Funding: LPA Program# 9241601R	-\$54,000.00	-	-\$13,500.00	-	-\$67,500.00
	ROW Phase Funding: Cabinet Program# 9241602R	-\$5,386.62	-	-	-\$1,077.30	-\$5,386.62
	Construction Phase Funding: LPA Program# 9241601C	+\$1,781,962.48	-	+\$445,490.62	-	+\$2,227,453.10
	Construction Phase Funding: Cabinet Program# 9241602C	+\$10,000.00	-	-	+\$2,000.00	+\$10,000.00
Supplemental Agreement No. 4 (CURRENT)	Construction Phase Funding: LPA Program# 9241603C	-	+\$913,000.00	-	+\$182,600.00	\$913,000.00

Design Phase Total for LPA	\$339.52	-	\$84.88	-	\$424.40	
Design Phase Total for Cabinet	\$48.86	-	-	\$9.77	\$48.86	
Right-of-Way Total for LPA	\$0.00	-	\$0.00	-	\$0.00	
Right-of-Way Total for Cabinet	\$13.38	-	-	\$2.68	\$13.38	
Utilities Phase Total for LPA	\$400,000.00	-	\$100,000.00	-	\$500,000.00	
Utilities Phase Total For Cabinet	\$40,000.00	-	-	\$8,000.00	\$40,000.00	
Construction Phase Total for LPA	\$1,781,962.48	\$913,000.00	\$445,490.62	-	\$3,140,451.10	
Construction Phase Total for Cabinet	\$10,000.00		-	\$2,000.00	\$10,000.00	

ATTACHMENT B
ATTACH A RESOLUTION HERE

A resolution is necessary if funds are being added or removed from a project or the original terms and conditions are being altered.