



Document G802® – 2017

Amendment to the Professional Services Agreement

PROJECT: (name and address)
LFUCG DWQ Headquarters and
Operations Building
Renovation of 130/134 W. New Circle
Rd.
Lexington, KY 40505

AGREEMENT INFORMATION:
Date: 10/29/24 PO LF00211437 Design
Consultant Services

AMENDMENT INFORMATION:
Amendment Number: CO#1
Date: 8/6/2025

OWNER: (name and address)
Lexington Fayette Urban County
Government
200 E. Main St.
Lexington, KY 40507

ARCHITECT: (name and address)
GRW Engineers Inc.
801 Corporate Dr.
Lexington, KY 40503

The Owner and Architect amend the Agreement as follows:

During the Design Development and Construction Document preparation phases of this project, the initial scope of work has expanded due to unforeseen conditions in the building. Including additional levels of complexity in converting the existing facility layout to match the operational needs of the Division of Water Quality. LFUCG has also been informed by KYTC that the US 27 Railroad Bridge replacement project will require alteration to the property boundary adjacent to the railroad track. Parking lot and other site-related items have been modified to reduce and eliminate conflicts with the KYTC project.

The Architect's compensation and schedule shall be adjusted as follows:

Compensation Adjustment:

Original Fee \$299,120, Increased Fee \$144,845, Total Adjusted Fee \$443,965

Schedule Adjustment:

None

SIGNATURES:

GRW Engineers Inc.

Lexington- Fayette Urban County
Government

ARCHITECT (Firm name)

OWNER (Firm name)

James K. Piper Jr. Digitally signed by James K. Piper Jr.
DN: cn=US, e=j.piper@grwinc.com, o=GRW,
ou=Architecture, cn=James K. Piper Jr.
2025.08.07 15:43:17-0400

SIGNATURE

SIGNATURE

James K. Piper Jr. Architect

Richard Dugas, Administrative
Officer Sr.

PRINTED NAME AND TITLE

PRINTED NAME AND TITLE

8/6/25

8/6/2024

DATE

DATE