

**LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT CONTRACT CHANGE ORDER**  
Page 1 of 2

To (Contractor): Gresham, Smith, and Partners

Date:	October 13, 2021	
Project:	Town Branch Commons Corridor	
Location:	Midland, Vine, Newtown	
Contract No.	313-2016	
Original Contract Amt.	\$929,283.00	
Cumulative Amount of Previous Change Orders	\$2,577,011.39	
Percent Change - Previous Change Orders		277.31%
Total Contract Amount Prior to this Change Order	\$3,506,294.39	
Change Order No.	8	

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Construction support services		\$79,954.00
	Total decrease	\$0.00	
	Total increase		\$79,954.00
	Net Amount of this Change Order	\$79,954.00	
	New Contract Amount Including this Change Order	\$3,586,248.39	
	Percent Change - This Change Order		
	Percent Change - All Change Orders		2.23%
			285.92%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Engr.) Date 10.28.2021  
 Accepted by Jim Brannon (Contractor) Date Oct 28, 2021  
 Approved by [Signature] (Director) Date 10.28.2021  
[Signature] (Commissioner) Date 10.28.21  
[Signature] (Mayor or CAO) Date 11/5/2021


**JUSTIFICATION FOR CHANGE**

PROJECT: Town Branch Commons Corridor Design

CONTRACT NO. 313-2016

CHANGE ORDER: 7

1. Necessity for change: Additional construction support services needed to complete the construction phase.
2. Is proposed change an alternate bid? \_\_\_Yes \_\_\_X No
3. Will proposed change alter the physical size of the project? \_\_\_Yes \_\_\_X No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_Yes \_\_\_X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes \_\_\_X No  
If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A



Mayor



Date