

Change Order Request

The Allen Company, Inc.
3009 Atkinson Ave., Suite 300
Lexington, KY 40509
Phone: 859-543-3361

Owner : Lexington Fayette Co. Urban Gov. (LFUCG)

Project: 117299.

WILSON DOWNING RD DRAINAGE

PCOType: PCO

Additional sidewalk/curb and gutter to make tie-ins at the beginning of project.

Item	Quantity	UM	Unit Price	Amount
Change Order Request: # 7 - ADDITIONAL CURB & GUTTER/SIDEWALK				
1 LFUCG CURB & GUTTER TYPE 1	120.000	LF	30.30000	3,636.00
2 6" CONCRETE SIDEWALK	53.000	SY	54.00000	2,862.00
3 REMOVE EXISTING CURB/SIDEWALK	65.000	LF	5.15000	334.75
Total For Change Order				6,832.75

Approved By: Lexington Fayette Co. Urban Gov. (LFUCG)

Signed: [Signature]

Date: 7/30/2018

Submitted By: The Allen Company, Inc.

Signed: [Signature]

Date: 7/30/18

Change Order Request

The Allen Company, Inc.
3009 Atkinson Ave., Suite 300
Lexington, KY 40509
Phone: 859-543-3361

Owner : Lexington Fayette Co. Urban Gov. (LFUCG) Project: 117299. WILSON DOWNING RD DRAINAGE

PCOType: PCO

Item	Quantity	UM	Unit Price	Amount
Change Order Request: # 9 - ADDITIONAL WORK ON CONSPAN FOOTING DUE TO UTILITY CONFLICT				
1		LS		8,662.45
<i>Communication lines were not lowered to an elevation below the designed CON/SPAN footing elevation in two locations. Also included in this price is the labor and material required to bridge over an area in footing where the subgrade was yielding due to poorly compacted backfill of communication line.</i>				
<i>-Breakdown of work included in this price is as follows:</i>				
<i>-Additional embankment: 180 CY @ \$17.15/CY = \$3,087</i>				
<i>-Additional reinf. steel: 1,865 lbs @ \$0.53/lb = \$988.45</i>				
<i>-Additional erosion control blanket: 40 SY @ \$3.30/SY = \$132.00</i>				
<i>-Labor to place reinf. steel and form bridge over communication line: 84 hrs @ \$55/hr = \$4,455.00</i>				
Total For Change Order				8,662.45

Approved By: Lexington Fayette Co. Urban Gov. (LFUCG)

Signed: _____

Date: _____

Submitted By: The Allen Company, Inc.

Signed:  _____

Date: 9/14/18

Change Order Request

The Allen Company, Inc.
3009 Atkinson Ave., Suite 300
Lexington, KY 40509
Phone: 859-543-3361

Owner : Lexington Fayette Co. Urban Gov. (LFUCG)

Project: 117299.

WILSON DOWNING RD DRAINAGE

PCOType: PCO

Item	Quantity	UM	Unit Price	Amount
Change Order Request: # 10 - HANDRAIL CHANGES				
1 HANDRAIL CHANGES <i>Handrail design was changed and the rail on the headwall was deleted.</i>		LS		-3,369.00
Total For Change Order				-3,369.00

Approved By: Lexington Fayette Co. Urban Gov. (LFUCG)

Signed: _____

Date: _____

Submitted By: The Allen Company, Inc.

Signed:  _____

Date: 11/7/18 _____