

**CONTRACT HISTORY FORM**

Contractor: Smith Contractors, Inc.  
Project Name: Town Branch Waste Water Treatment Plant Vector Truck Unloading Station




Resolution Number and Date: 98-2014 9-Dec-14

Responsible LFUCG Division: Division of Water Quality

**CHANGE ORDER DETAILS**

<u>Summary of Previous Change Orders To Date</u>	<u>Dollar Amount</u>	<u>Percent Change to Original Contract</u>
A. Original Contract Amount:	\$ <u>310,000.00</u>	
B. Cumulative Amount of Previous Change Orders:	\$ <u>0.00</u>	<u>0%</u> % (Line B / Line A)
C. Total Contract Amount Prior to this Change Order:	\$ <u>310,000.00</u>	
<u>Current Change Order</u>		
D. Amount of This Change Order:	\$ <u>81,998.00</u>	<u>26%</u> % (Line D / Line A)
E. New Contract Amount Including this Change Order:	\$ <u>391,998.00</u>	<u>126%</u> % (Line E / Line A)

**SIGNATURE LINES**

Project Manager:  Date: 12-9-14  
Reviewed by:  Date: 12-12-14  
Division Director:  Date: 12-12-14