




TO: Mayor Linda Gorton
Urban County Council

FROM: 
Charles H. Martin, P.E., Director
Division of Water Quality

DATE: February 4, 2020

SUBJECT: Change Order No. 2 (Final) – WGPL Green Infrastructure, Contract No. 149-2019

Request

The Division of Water Quality requests authorization to execute Change Order No. 2 (Final) to the agreement with Advance Mulching Technology, Inc. d/b/a EcoGro for the WGPL Green Infrastructure project, increasing the contract price by the sum of \$16,214.63 from \$159,962.00 to \$176,176.63.

Why are you requesting?

The requested change is to add site improvements per the attached itemization and deletion of bid items that were not necessary for the project completion.

What is the cost in this budget year and future budget years?

The cost for this FY is: \$16,214.63
The cost for future FY is: N/A

Are the funds budgeted?

The funds are budgeted in: 4052-303204-3334-92211 2019 LFUCG WR_SOUTHLAND CONSENT_DE

Martin / Albright

