

**LEXINGTON-FAYETTE URBAN COUNTY  
 GOVERNMENT CONTRACT CHANGE ORDER**

Page 1 of 2

Date:	December 27, 2016
Project:	Portico, Parapet & Chimney Repairs
Location:	Bell Place
Contract No.	106-2016
Original Contract Amt.	\$112,250.00
Cumulative Amount of Previous Change Orders	\$5,200.00
Percent Change - Previous Change Orders	4.63%
Total Contract Amount Prior to this Change Order	\$117,450.00
Change Order No.	2

To:  
 Gilpin Masonry Construction Company Inc.  
 100 Sea Otter Circle  
 Midway, KY 40347-9600

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Perform additional needed repairs to columns		\$9,545.00
	Total decrease	\$0.00	
	Total increase		\$9,545.00
	Net Amount of this Change Order	\$9,545.00	
	New Contract Amount Including this Change Order	\$126,995.00	
	Percent Change - This Change Order		7.52%
	Percent Change - All Change Orders		11.61%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by Anthony R. Williams (Proj. Mngr.) Date 12/27/16  
 Accepted by [Signature] (Contractor) Date 1-13-17  
 Approved by [Signature] (Director) Date 1-13-2017  
 Approved by [Signature] (Commissioner) Date \_\_\_\_\_  
 Approved by \_\_\_\_\_ (Mayor or CAO) Date 2-9-17


**JUSTIFICATION FOR CHANGE**

PROJECT: Portico, Parapet &amp; Chimney repairs at Bell Place

CONTRACT NO. 106-2016

CHANGE ORDER: 002

1. Necessity for change:  
To perform additional needed repairs to the front columns.
  
2. Is proposed change an alternate bid? \_\_Yes XNo
  
3. Will proposed change alter the physical size of the project? X Yes \_\_No  
If "Yes", explain.  
Extends repair of columns an additional section
  
4. Effect of this change on other prime contractors: **N/A**
  
5. Has consent of surety been obtained? \_\_Yes X Not Necessary
  
6. Will this change affect expiration or extent of insurance coverage? \_\_Yes X No  
If "Yes", will the policies be extended? \_\_Yes \_\_No
  
7. Effect on operation and maintenance costs: **None**
  
8. Effect on contract completion date: **N/A**

  
\_\_\_\_\_  
Mayor

2-9-17  
Date