



Lexington-Fayette Urban County Government
DEPARTMENT OF PUBLIC SAFETY

Jim Gray
Mayor

Clay Mason
Commissioner

To: Sally Hamilton, CAO
Mayor Jim Gray
Councilmembers

From: Rodney Ballard, Director *RB*
Division of Community Corrections

Date: April 24, 2014

Subject: Change Order – EC Matthews Co, Inc (R30-2014)

Requesting approval of a change order to the original agreement with EC Matthews, Co, Inc approved with R30-2014 for the replacement of the arch entryway at the Division of Community Corrections. The change order is to replace additional cast stone with precast that is beyond the original scope of work. The change order has been reviewed by Purchasing (Todd Slatin) and Risk Management (Ton Sweeney) and both have agreed with the change order request. This is for Risk Management claim #286501.

The change order request is for \$19,420. The original contract was for \$78,305. The change order request brings the total cost of the project to \$97,725. This is still lower than the second lowest bidder on the original contract.

The request is fully funded, 6021-160906-0001-73204 Claims_2014 Casualty

cc: Clay Mason, Commissioner
Department of Public Safety