

Date:	July 31, 2024
Project:	Partin Lex Acquisitions, LLC, Class B Infrastructure Stormwater Incentive Grant Project
Location:	
Contract No.	069-2024
Original Contract Amt.	\$186,983.63
Cumulative Amount of Previous Change Orders	\$0.00
Percent Change - Previous Change Orders	
Total Contract Amount Prior to this Change Order	\$186,983.63
Change Order No.	1

Contract No.	069-2024
Original Contract Amt.	\$186,983.63
Cumulative Amount of Previous <u>Change Orders</u>	\$0.00
Percent Change - Previous <u>Change Orders</u>	
Total Contract Amount Prior to this <u>Change Order</u>	\$186,983.63
Change Order No.	1

0.00%

Change Order No.	1
------------------	---

46.48%
46.48%

\_\_\_\_\_

\_\_\_\_\_

(Project Manager) Date 8/4/2025

(Consultant)	Date
--------------	------

(Contractor)	Date
--------------	------

(Director) Date 8.5.05

(Commissioner) Date 8/8/25

(Mayor or CAO)	Date
----------------	------

