

**CONTRACT HISTORY FORM**

Project Name: Right-Of-Way Acquisition-Newtown Pike Extension Phase I Mitigation Area

Contractor: H.W. Lochner

Contract Number and Date: 122-2009 July 2, 2009

Responsible LFUCG Division: Division of Engineering

---

---




**CONTRACT AND CHANGE ORDER DETAILS**

A. Original Contract Amount:	\$	<u>196,650.00</u>	
Next Lowest Bid Amount:			
<u>\$208,900.00</u>			
B. Amount of Selected Alternate or Phase:	\$	<u>                    </u>	
C. Cumulative Amount of All Previous Alternates or Phases:	\$	<u>0.00</u>	
D. Amended Contract Amount:	\$	<u>196,650.00</u>	
E. Cumulative Amount of All Previous Change Orders:	\$	<u>26,681.25</u>	<u>13.6%</u> <small>(Line E / Line D)</small>
F. Amount of This Change Order:	\$	<u>31,750.00</u>	<u>16.1%</u> <small>(Line F / Line D)</small>
G. Total Contract Amount:	\$	<u>255,081.25</u>	

---

---

**SIGNATURES**

Project Manager:	<u></u>	Date: <u>5-1-2014</u>
	Andrew Grunwald, P.E.	
Reviewed by:	<u></u>	Date: <u>5/1/14</u>
	Robert Bayert, P.E.	
Division Director:	<u></u>	Date: <u>5/1/14</u>
	A. Bradley Frazier, P.E.	

---

---