




Lexington-Fayette Urban County Government  
DEPARTMENT OF ENVIRONMENTAL QUALITY & PUBLIC WORKS

Jim Gray  
Mayor

David L. Holmes  
Commissioner

To: Mayor Jim Gray  
Urban County Council

From:   
Charles H. Martin, P.E., Director  
Division of Water Quality

Date: January 21, 2015

Re: Motion for Material Modification to the Consent Decree  
Remedial Measure Plan Completion Schedule Modification

The Division of Water Quality is requesting approval of a First Material Modification to the Consent Decree. This modification would amend Paragraph 15.G (vii) of the Consent Decree so that the final deadline for all remedial measures capital construction projects is no later than December 31, 2026. This modified completion schedule is consistent with modifications requested by LFUCG in June 2014.

This modification, if approved by LFUCG along with the appropriate state and federal agencies, will be filed for entry with the United States District Court, Eastern District of Kentucky, Central Division at Lexington.

Questions regarding these documents should be directed to me at 425-2455.

pc: Vernon Azevedo, P.E.