

KENTUCKY TRANSPORTATION CABINET

Local Public Agency (Department of Highways Funding)

LPA-DOH-chgord Mod 05/01/2022

CHANGE ORDER

Page 1 of 3

Contract ID	Project Sponsor	LFUCG
Change Order No. 5	County	FAYETTE
Contractor Pace Contracting LLC	Project Number	
Contractor	Project Name	Town Branch Commons - Zone 1
Address 15415 Shelbyville Rd, Louisville, KY 40245		

Proposed Changes in Connection with Contract Items:

Item No.	Bid Item	Description	Quantity	Unit	Unit Price	Amount
790	4795	Conduit - 2 Inch (HDPE)	8,219.000	LF	8.70	71,505.30
800	4795	Conduit - 2 INCH (PVC)	7,519.000	LF	7.70	57,896.30
<i>Total for this Page</i>						\$129,401.60
<i>Total for Zone 1 Contract Items</i>						\$31,567.58
<i>Total for Zone 2 Contract Items</i>						
<i>Total for Zone 3&4 Contract Items</i>						
<i>Total Contract Items</i>						

Proposed Items of Supplemental Agreement:

Ref. No.	Item No.	Description	Quantity	Unit	Unit Price	Amount
<i>Total for this Page</i>						
<i>Total for Zone 1 Supplemental Items</i>						
<i>Total for Zone 2 Supplemental Items</i>						
<i>Total for Zone 3&4 Supplemental Items</i>						
<i>Total for Zone 7 Supplemental Items.</i>						
<i>Total for Alternate Bid 1 Supplemental Items</i>						
<i>Total for Alternate Bid 2 Supplemental Items</i>						
<i>Total for Continuation Page(s)</i>						
<i>Total Supplemental Agreement</i>						
<i>Total Increase Amount</i>						\$ 160,969.18

Time Extension/Explanation:

Reasons for Proposed Changes:

See sheet 2 of 3 for Reasons for Proposed Changes

If approved by the Kentucky Transportation Cabinet, the undersigned contractor agrees to do the work outlined herein and to accept as payment in full, the basis of payment as set forth herein.

Pace Contracting, LLC
Contractor

By: _____
Date _____

Requested _____
Owner DATE

Requested _____
Project Engineer DATE

Recommended _____
Chief District Engineer DATE

Recommended _____
Deputy State Highway Engineer DATE

Approved _____
LPA Signature Authority DATE
Title _____

Approved _____
State Highway Engineer DATE

KENTUCKY TRANSPORTATION CABINET

**Local Public Agency (Department of Highways Funding)
CHANGE ORDER**

Contract ID		Project Sponsor	LFUCG
Change Order No	5	County	FAYETTE
Contractor	Pace Contracting LLC	Project Number	
Contractor		Project Name	
Address	15415 Shelbyville Rd, Louisville, KY 40245		Town Branch Commons - Zone 1

Reasons for Proposed Changes:

Item Nos. 790 & 800: Additional electrical conduit is necessary for the completion of the project and for changes that were required to meet conditions in the field.

Reference No. 1: Items are required to make edge slopes of the bike path adjacent to the bioswales conform to industry code standards.

KENTUCKY TRANSPORTATION CABINET

Local Public Agency (Department of Highways Funding)

CHANGE ORDER

Page 3 of 3

Contract ID
 Change Order No 5
 Contractor Pace Contracting LLC
 Contractor
 Address 15415 Shelbyville Rd, Louisville, KY 40245

Project Sponsor LFUCG
 County FAYETTE
 Project Number
 Project Name Zone 1

Ref. No.	Item No.	Bid Item No.	Description	Quantity	Unit	Unit Price	Amount
1	1460	20001ES724	Shrub-Red Sprite Winterberry - 3 g	36.000	EA	70.40	2,534.40
1	1470	20001ES724	Shrub - Switchgrass - 4" Pot	240.000	EA	10.78	2,587.20
1	2140	301724	Karst Streambed	22.000	SY	100.34	2,207.48
1	2150	301725	Karst Embankment	65.000	SY	372.90	24,238.50
<i>Total for this Page</i>							31,567.58

Reasons for Proposed Changes:

See sheet 2 of 3 for Reasons for Proposed Changes.