



Mayor Jim Gray

LEXINGTON - FAYETTE URBAN COUNTY GOVERNMENT
Division of Grants and Special Programs

TO: JIM GRAY, MAYOR
URBAN COUNTY COUNCIL

FROM: IRENE GOODING, DIRECTOR
DIVISION OF GRANTS AND SPECIAL PROGRAMS

DATE: SEPTEMBER 10, 2012

SUBJECT: REQUEST COUNCIL AUTHORIZATION TO EXECUTE CONTRACT
MODIFICATION NO. 2 TO ENGINEERING SERVICES AGREEMENT
WITH BTM ENGINEERING, INC., FOR THE TATES CREEK
ROAD/LANSDOWNE DRIVE TRAFFIC SIGNAL PROJECT

On June 11, 2009 (Ordinance No. 92-2009), Council approved the acceptance of federal funds from the Kentucky Transportation Cabinet for the Tates Creek Road Sidewalk Improvements project.

On June 10, 2010, (Resolution 330-2010), Council approved selection of BTM Engineering, Inc., as the consultant for this project. The negotiated amount for construction plans, specifications, bid documents and plats is \$118,478.

On July 12, 2012 (Resolution No. 313-2011), Council approved Contract Modification No. 1 in the amount of \$9,500 to include a design change from 6 feet to 5 feet wide sidewalks, retaining wall design, and additional surveying as a result of design changes. New total is \$127,978.

The Kentucky Transportation Cabinet has requested that the traffic signal at Tates Creek Road and Lansdowne Drive be rebuilt. KYTC has also awarded the LFUCG state funds for the design and rebuild of this traffic signal. The negotiated fee for traffic signal design is \$2,600. New total is \$130,578.

Funds are in process of being budgeted as follows:

FUND	DEPT ID	SECT	ACCT	BUD REF	PROJECT	ACTIVITY
3400	303202	3222	91715	2013	TCROAD_2013	STA GRANT

Council authorization to execute Contract Modification No. 2 to Engineering Services Agreement with BTM Engineering, Inc., is hereby requested.


Irene Gooding, Director

XC: Derek Paulsen, Commissioner of Planning, Preservation, and Development

HORSE CAPITAL OF THE WORLD