

**CONTRACT HISTORY FORM**

CM #3

Project Name W. Loudon Ave Sidewalk Project  
Contractor: CDP Engineers, Inc.  
Contract Number and Date: 171-2012 7/5/12  
Responsible LFUCG Division: Engineering

---

**CONTRACT AND MODIFICATION DETAILS**

A. Original Contract Amount:	\$	<u>44,652.00</u>	
Next Lowest Bid Amount:			
<u>NA</u>			
B. Amount of Selected Alternate or Phase:	\$	<u>                    </u>	
C. Cumulative Amount of All Previous Alternates or Phases:	\$	<u>44,652.00</u>	
D. Amended Contract Amount:	\$	<u>44,652.00</u>	
E. Cumulative Amount of All Previous Change Orders:	\$	<u>7,250.00</u>	<u>16.2%</u> <small>(Line E / Line D)</small>
F. Amount of This Change Order:	\$	<u>21,658.00</u>	<u>48.5%</u> <small>(Line F / Line D)</small>
G. Total Contract Amount:	\$	<u>73,560.00</u>	

---

**SIGNATURES**

Project Manager:	<u>Keith Lora</u>	Date: <u>2/17/16</u>
Reviewed by:	<u>Port A Bay</u>	Date: <u>2/10/16</u>
Division Director:	<u>[Signature]</u>	Date: <u>2/10/16</u>

---