



Mayor Jim Gray

LEXINGTON - FAYETTE URBAN COUNTY GOVERNMENT
Division of Grants and Special Programs

TO: JIM GRAY, MAYOR
URBAN COUNTY COUNCIL

FROM: IRENE GOODING, DIRECTOR
DIVISION OF GRANTS AND SPECIAL PROGRAMS

DATE: FEBRUARY 29, 2012

SUBJECT: REQUEST COUNCIL AUTHORIZATION TO EXECUTE CHANGE ORDER NO. 4 TO CONTRACT WITH WOODALL CONSTRUCTION COMPANY FOR THE CLAYS MILL ROAD IMPROVEMENTS PROJECT

On January 13, 2011 (Resolution No. 10-2011), Council approved award of Bid # 179-2010 to Woodall Construction Company, Inc., in the amount of \$3,569,321.10 for construction of Clays Mill Road Improvement Project Section 2A.

On July 12, 2011 (Resolution No. 309-2011), Council approved Change Order # 1 in the amount of \$41,964.42.

On November 17, 2011 (Resolution No. 530-2011), Council approved Change Order # 2 in the amount of \$23,405.43.

Division of Engineering has negotiated Change Order No. 3 in the amount of \$21,193.62. This change order has received first reading by Council.

Division of Engineering has negotiated Change Order No. 4 in the amount of \$18,487.72 for reinforced concrete pipe, reinforced elliptical pipe, curb box inlet modifications, junction box, and black vinyl fence to replace chain link fence. New total cost is \$3,674,372.29.

Construction of this project is fully funded with SLX (Surface Transportation Lexington) federal dollars. Match for this project is provided by Kentucky Transportation Cabinet toll credits. Funds are budgeted as follows:

FUND	DEPT ID	SECT	ACCT	PROJECT	ACTIVITY	BUD REF
3160	303202	3251	91715	CLY ML RD 2005	FED GRANT	2005

Council authorization to execute Change Order No. 4 with Woodall Construction Company, Inc., is hereby requested.


Irene Gooding, Director

Xc: Richard Moloney, Chief Administrative Officer

HORSE CAPITAL OF THE WORLD