




Lexington-Fayette Urban County Government  
DEPARTMENT OF ENVIRONMENTAL QUALITY AND PUBLIC WORKS

Jim Gray  
Mayor

Richard Moloney  
Acting Commissioner

Memorandum

To: Mayor Jim Gray  
Urban County Council

From:   
Charles H. Martin, P.E., Director  
Division of Water Quality

Date: December 13, 2012

Re: Contract extension for the 2012 Sanitary Sewer Cleaning Program  
Leak Eliminators, LLC

The purpose of this memorandum is to request a resolution authorizing the acceptance of extending the timeline of completion for the 2012 Sanitary Sewer Cleaning Program project. There will be no changes to contract costs – current rate remains. LFUCG Division of Water Quality approves a new contractual ‘**Time of Completion**’ date of **March 25, 2013** (original date noted as 240 calendar days = February 20, 2013 – Resolution # 0456-12).

Questions regarding this agreement should be directed to Kevin Wagner at 425-2479.

Cc: Richard Moloney, Acting Commissioner, Department of Environmental Quality & Public Works  
Rodney Chervus, P.E., Collection and Conveyance Manager, Division of Water Quality  
Todd Slatin, Acting Director of Division of Central Purchasing  
Kevin Wagner, Project Manager, Division of Water Quality