




**TO:** Mayor Jim Gray  
Urban County Council

**FROM:**   
Charles H. Martin, P.E., Director  
Division of Water Quality

**DATE:** August 25, 2017

**SUBJECT:** Change Order No. 2 (Final) - Rogers Road Area Stormwater Improvements Project

---

**Request**

The Division of Water Quality requests authorization to execute Change Order no. 2 (Final) with Bluegrass Contracting Corporation for the Rogers Road Area Stormwater Improvements Project, decreasing the contract price by the sum of \$36,163.73 from \$2,852,926.10 to \$2,816,762.37, and extending the contract term 244 calendar days from November 4, 2016 to July 6, 2017.

**Why are you requesting?**

The requested change is to adjust all original pay item quantities to reflect actual installed amounts per the attached itemization, to add listed items required for contract completion, and to extend the contract to the punch list completion date of July 6, 2017.

**What is the cost in this budget year and future budget years?**

The cost for this FY is: \$0  
The cost for future FY is: \$0

**Are the funds budgeted?**

The funds are budgeted or a budget amendment is process: N/A  
Account number: 4052-303204-3334-92211-2013-ROGERS\_2013

**File Number:** \_\_\_\_\_

**Director/Commissioner:** Martin/Hoskins-Squier

