




Lexington-Fayette Urban County Government
DEPARTMENT OF GENERAL SERVICES

Jim Gray
Mayor

Sally Hamilton
Chief Administrative Officer

MEMORANDUM

TO: Jim Gray, Mayor
Sally Hamilton, CAO
Urban County Council

FROM: 
Geoff Reed, Commissioner of General Services

RE: Idlehour Demolition and Football Field Construction
Bid #154-2015 Change Order #1

DATE: April 6, 2015

Authorization to execute Change Order 1 in the amount of \$194,152 to the contract with Lagco, Inc., for the Idle Hour Park demolition and football field construction project. Add Alternates #3, 5, 6 and 7 totaling \$118,883 were not funded during the bid and award period. Line items #1, 2, and 8 totaling \$52,485 have been precipitated by unanticipated site issues and as a result of the sanitary sewer project which runs through the park. The change order also includes \$27,784 for electrical service for the softball field. The new contract total will be \$560,693. Sufficient funds are budgeted.

The change orders are fully funded in the following accounts:

1105-707602-7221-90319 IDLEHR_PK_2014	\$ 31,000.00
2603-707601-7211-90311 SR_CITIZEN_2014	\$ 8,182.00
2517-606102-6081-90511 SENRCTZNS_2009A	\$ 13,001.57
2604-606101-6001-90511 SR_CITIZEN_2015	\$ 141,968.43

Cc: Michelle Kosieniak, Supt.
File