

**AMENDMENT TO THE AGREEMENT BETWEEN
KENTUCKY TRANSPORTATION CABINET
AND THE
LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
4TH STREET ENHANCEMENTS
PO2-628-628-1600005725/SYP ITEM # 7-3716**

This Amendment made and entered into by and between the Kentucky Transportation Cabinet (KYTC) and the Lexington-Fayette Urban County Government (RECIPIENT) acting as an amendment to the Agreement entered into between the parties dated July 12, 2016.

WHEREAS, on July 12, 2016, the parties hereto entered into an agreement for the 4th Street Enhancements Project, and;

WHEREAS, the parties desire to amend said agreement;

NOW THEREFORE, in consideration of the following promises and covenants contained herein the parties hereby agree as follows:

1. The Budget of Agreement numbered PO2-628-1600005725 is hereby modified as shown on Attachment A;
2. All other terms and conditions of PO2-628-1600005725 shall remain in effect.

IN WITNESS WHEREOF, the parties have hereto caused these presents to be executed by their officers thereunto duly authorized:

Kentucky Transportation Cabinet:

Approved as to form & legality:

Commonwealth of Kentucky

Attorney

Greg Thomas, Secretary

Date: _____

Date: _____

Lexington-Fayette Urban County Government:

Approved as to form & legality:

Attorney

Mayor

Date: _____

Date: _____

**ATTACHMENT A
 SCOPE OF WORK AND BUDGET**

Scope of Work:

The Budget of this project is amended to cover an increase in design costs as the result of final design contract negotiations.

		Federal Funds (CMAQ)	Local Funds	Toll Credits	Total
Original MOA Executed July 12, 2016	Design Phase Funding: LFUCG Program# 9161701D	\$120,000.00	\$30,000.00	-	\$150,000.00
	Design Phase Funding: Cabinet Program# 9161702D	\$2,000.00	-	\$400.00	\$2,000.00
Supplemental Agreement No. 1 (Current)	Design Phase Funding: LFUCG Program# 9151701D	+\$8,800.00	+\$2,200.00	-	+\$11,000.00
	Design Phase Funding: Cabinet Program# 9151702D	+10,880.00	-	+\$2,160.00	\$10,880.00
Design Phase Total for LPA		\$128,880.00	\$32,200.00	-	\$161,000.00
Design Phase Total for Cabinet		\$12,880.00	-	\$2,560.00	\$12,880.00

		Federal Funds (CMAQ)	Local Funds	Toll Credits	Total
Estimated	Utilities- LPA	\$55,200.00	\$13,800.00	-	\$69,000.00
	Utilities- KYTC	\$5,520.00	-	\$1,140.00	\$5,520.00
	Construction- LPA	\$772,000.00	\$193,000.00	-	\$965,000.00
	Construction- KYTC	\$77,200.00	-	\$15,440.00	\$77,200.00
	Contingency-LPA	\$84,000.00	\$21,000.00	-	\$105,000.00
	Contingency-KYTC	\$31,180.00	-	\$6,236.00	\$31,180.00
	Total for LPA	\$911,200.00	\$227,800.00	-	\$1,139,000.00
	Total for Cabinet	\$118,900.00	-	\$22,780.00	\$118,900.00

ATTACHMENT B

ATTACH A RESOLUTION HERE

A resolution is required if funds are being added or removed from a project or the original terms and conditions are being altered.