



**TO: JIM GRAY, MAYOR
URBAN COUNTY COUNCIL**

**FROM: IRENE GOODING, DIRECTOR
DIVISION OF GRANTS AND SPECIAL PROGRAMS**

DATE: September 30, 2016

SUBJECT: Change Order No. 1 (FINAL) to Contract with BMC Contracting for Cross Keys Pond Improvements Project

Request:

Council authorization to execute Change Order No. 1 (FINAL) in the amount of \$54,964.48 to Contract with BMC Contracting for Cross Keys Pond Improvements Project for a new total of \$298,697.38.

Purpose of Request:

On May 12, 2016(Resolution No. 243-2016), Council approved award of contract (Bid No. 15-2016) in the amount of \$243,732.90 for the Cross Key Pond Improvements Project. Division of Environmental Services has negotiated Change Order No. 1 (FINAL) in the amount of \$54,964.48 with BMC Contracting for the following items:

- Adjustments due to additional earthworks requested on the site.
- Adjustment due to additional dewatering.
- Adjustment due to Prevailing Wage Rates.
- Final adjustment of installed quantities.

What is the cost in this budget year and future budget years?

The cost in this budget year is \$54,964.48. No additional expenses are anticipated.

Are the funds budgeted? See below

FUND	DEPT ID	SECT	ACCT	ACTIVITY	PROJECT	BUD REF	AMOUNT
3170	313201	3091	92211	MS_GRANT	WOLFRUN_2010	2010	28,140.09
4052	313201	3092	92211				26,824.39

File Number: 1118-16

Director/Commissioner: Plueger/Hoskins-Squier

Irene Gooding, Director



200 East Main St., Lexington, KY 40507 / 859.258.3070 Phone / 859.258.3081 Fax / lexingtonky.gov