



Lexington-Fayette Urban County Government
DEPARTMENT OF PLANNING, PRESERVATION & DEVELOPMENT
DIVISION OF ENGINEERING

Jim Gray
Mayor

Derek J. Paulsen, Ph.D.
Commissioner

TO: Mayor Jim Gray

FROM: W. Douglas Burton, P.E. *WDB*
Director of Engineering

CC: Keith Lovan, P.E.

DATE: May 10, 2016

SUBJECT: Coolavin Rail Trail Project
Change Order No. 1-Final

Request

Authorization to:

The Mayor to sign Change Order No. 1-Final to the contract with L-M Partners, Ltd dba ATS Construction for the subject project

Why are you requesting?

Department needs this action completed because: during the course of the construction, some of the work was not required. Details of the changes are shown on the Change Order form.

What is the cost in this budget year and future budget years?

The cost for this FY is: \$-22,807.82

The cost for future FY is: \$0

Are the funds budgeted?

No additional funds are needed.

FUND	DEPT ID	SECT	ACCT	BUD REF	PROJECT	ACTIVITY	AMOUNT

File Number:

Director/Commissioner: W. Douglas Burton, P.E.

Change Order No. 1 decreases the Total Contract Price by \$22,807.82 for a new Contract Price of \$415,872.43.

Original Contract Amount	\$438,680.25
<u>Change Order No. 1</u>	<u>-\$22,807.82</u>
Contract Amount after Change Order	\$415,872.43

16.P585.401.memo 04 mayor