




TO: Mayor Jim Gray
Sally Hamilton, CAO
Urban County Council

FROM: 
Geoff Reed, Commissioner of General Services

CC: Jamshid Baradaran, Director, Facilities & Fleet Management

DATE: June 16, 2017

SUBJECT: Request Council Authorization to Execute Change Order #5 with Bluegrass Contracting Corporation for a credit of \$47,035.00 for the Idle Hour Park Improvements Project, Contract #242-2015

Request

Authorization to execute change order No. 5 for a credit of \$47,035.00 with Bluegrass Contracting Corporation, Lexington, Kentucky for the Idle Hour Park Improvements project. The new contract total is \$744,396.35.

Why are you requesting?

The project has been completed with money remaining in the allowance. This amount will be deducted from the contract total.

What is the cost in this budget year and future budget years?

The credit for this FY is: \$47,035.00. There is no cost/credit in a future fiscal year.

The funds should be returned to the following account/bond number:

Account number:

FUND	DEPT ID	SECTION	ACCOUNT	AMOUNT
1105	606102	6081	90511	\$47,035.00

File Number:

Director/Commissioner: Jamshid Baradaran, Director of Facilities & Fleet

