




**JUSTIFICATION FOR CHANGE**

PROJECT: Senior Citizen Center Construction

CONTRACT NO. 227-2014

56

1. Necessity for change: Staining the concrete floor will improve the appearance of the sealed concrete floor in the kiln area.
  
2. Is proposed change an alternate bid? \_\_\_ Yes  X  No
3. Will proposed change alter the physical size of the project? \_\_\_ Yes  X  No  
If "Yes", explain.
  
4. Effect of this change on other prime contractors: N/A
  
5. Has consent of surety been obtained? \_\_\_ Yes  X  Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes  X  No  
If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No
7. Effect on operation and maintenance costs:
  
8. Effect on contract completion date: 0 working days

  
\_\_\_\_\_  
Mayor

8-3-16  
Date



**Alternates**  
 LFUCG Replacement Senior Citizen Center  
 Lexington, KY

8/12/2016  
 3:03 PM

**Pending Owner Approval**  
**PR-109 Stain the Exposed Concrete Floor in the NW Corner of Art 252 and Art Storage 253 per Proposal Request No. 99**

Stain the Exposed Concrete Floor in the NW Corner of Art 252 and Art Storage 253 per Proposal Request No. 99  
 Stain the Exposed Concrete Floor in the NW Corner of Art 252 and Art Storage 253 - Simpson & Co

Quantity	Units	Hr	Rate	Labor	Materials/Gates Tax Added Below	Subcontractor	Total	
1	LS				720.00	720	720	
0				0		0	0	
Cost of In-Place Construction (Labor, Materials and equipment):								720
Marrilla Design and Construction Overhead Percentage:								0.00%
Overhead - Marrilla Design and Construction:								0
Marrilla Design and Construction Profit Percentage:								5.00%
Profit - Marrilla Design and Construction:								36
General Liability Insurance (Construction):								0
Builder's Risk Insurance:								0
Performance and Payment Bond (Rate of \$9.40 per \$1000 of Cost for \$0 - \$2,500,000):								1.74
Performance and Payment Bond (Rate of \$8.15 per \$1000 of Cost for \$2,500,000 - \$5,000,000):								1.74
Performance and Payment Bond (Rate of \$7.20 per \$1000 of Cost for \$5,000,000 and up):								0
KY Surcharge on Project Bonds (1.8% of Bond Cost):								0
Local Municipality Tax on Project Bonds (15% of Bond Cost):								0
Total Construction Cost:							<b>837</b>	



## Proposal Request Transmittal

EOP Architects and Interiors

EOP Architects | 201 W Short St Suite 700 Lexington KY 40507 United States

PROJECT	LFUCG Senior Citizens' Center 201333	DATE SENT	8/1/2016
SUBJECT	Concrete Stain	PROPOSAL REQUEST ID	PR-099
TYPE	Proposal Request	TRANSMITTAL ID	01014
PURPOSE	For Review and Response	QA	Info Exchange

### FROM

NAME	COMPANY	EMAIL	PHONE
Harding Dowell	EOP Architects	hdowell@eopa.com	(859) 231-7538

### TO

NAME	COMPANY	EMAIL	PHONE
Travis Harris	Marrillia Design and Construction	tharris@marrillia.com	
Jim Martin	Marrillia Design and Construction	jmartin@marrillia.com	(859) 685-0414

### REMARKS

**Created by: Harding Dowell**

Description:

Please provide pricing to prep, seal, and stain the exposed concrete floor in the NW corner of Art 252 and Art Storage 253 with a solid color concrete stain. Stain to be installed per manufacturer's recommendations.

Thanks,

Harding

# Proposal Request Transmittal

DATE

8/1/2016

TO

01014

COPIES:

Brian Gravitt  
Josh Marrillia  
Joyce Thomas  
Martin Woodford  
Jessica Walker

(Marrillia Design and Construction)  
(Marrillia Design and Construction)  
(LFUCG)  
(LFUCG)  
(LFUCG)



PROPOSAL

8/1/2016

Marrillia Design & Cons.  
259 W. Short St. Ste. 325  
Lexington, KY 40507

Re: Sr. Citizens Center

Attn.: Brian Gravitt

- Prep & seal concrete floor at the "kiln area" with a "solid color" concrete stain.

**PROPOSAL PRICE: \$720**

- Prep & paint steel structure column supports in the storage area off the multi-purpose room.

**PROPOSAL PRICE: \$450**

Respectfully Submitted: Mike Simpson