




Lexington-Fayette Urban County Government
DEPARTMENT OF ENVIRONMENTAL QUALITY AND PUBLIC WORKS

Jim Gray
Mayor

Richard Moloney
Acting Commissioner

To: Mayor Jim Gray
Urban County Council

From: 
Charles Martin, P.E., Director

Date: August 16, 2012

Re: Request authorization to execute an agreement with Judy Construction Company for Change Order #1;
West Hickman WWTP Improvements Clarifier #8 Modifications/Repairs.

The Division of Water Quality requests approval of Change Order #1 for Judy Construction Company for additional work to the West Hickman WWTP Improvements Clarifier #8 Modifications/Repairs Project. Change Order #1 is for a total amount of \$9,431.00.

The amount of the change order includes funds for an engineer requested design change due to unforeseen conditions and repair work needed before the Clarifier could be fully restored.

The change order is fully budgeted and funds are located in the account shown below.

4002 303403 0001 91017 \$9,431.00

Should you have any questions, please call.

cc: Richard Moloney, Acting Commissioner, Department of Environmental Quality
Tiffany Rank, P.E., Division of Water Quality