



**TO:** Mayor Linda Gorton  
Honorable Members, Urban County Council

**FROM:**   
Chris Ford, Commissioner of General Services

**DATE:** February 12, 2026

**SUBJECT:** Request Council authorization to execute Change Order #3 with Champlin/Haupt Architects Inc dba EOP Architects for Design Services associated with the New Senior & Therapeutic Center in the amount of \$92,000.00 increasing the contract amount from \$993,750.00 to \$1,085,750.00.

---

**Request:**

To execute Change Order #3 with Champlin/Haupt Architects Inc dba EOP Architects for Design Services associated with the New Senior & Therapeutic Center in the amount of \$92,000.00 increasing the contract amount from \$993,750.00 to \$1,085,750.00.

**Purpose:**

Increase of \$92,000 is due to additional Design Services associated with paving Shillito Park Road, Brunswick Road, and improving accessibility in existing parking lots.

**Budgetary Implication:**

Increase of \$92,000.00 to the current contract

**Are the funds budgeted?**

Yes, budgeted in 1105-606102-6051-71206-2023-SENIOR\_CTR\_2023-DESIGN\_CAP

**File Number:** 0144-26

**Commissioner:** Chris Ford

