



Tiffany Rank
Townbranch WWTP
301 Jimmie Campbell Drive
Lexington, KY 40503

10/23/20

Re: Town Branch Thickening Process Upgrades
Project No. 4649
PCO #17 Unused Allowance Dollars

Dear Ms. Rank,

Attached is the Dugan & Meyers change order proposal #17 for your review compiled in accordance with the change order pricing procedures.

As detailed in the Bid Schedule Of Values the contract contains a \$80,000 allowance item for SCADA programming services. Dugan and Meyers contracted with Intellimodus for a lump sum amount of \$71,269.00 for this portion of the project. The project was completed with no additional change orders to Intellimodus' subcontract with Dugan and Meyers. Dugan & Meyers has completed this portion of the contract for the \$71,269.00 and a lump sum credit amount of \$8,731.00 for the remainder of the allowance dollars not used.

This proposal includes changes only to the extent detailed in the attached detailed pricing proposal.

Please issue the appropriate contract modifications. Dugan & Meyers can be available to further discuss the above detailed items with you.

Sincerely:

Josh Tummers

Digitally signed by Josh Tummers
DN: C=US, E=jtummers@dugan-meyers.com,
O="Dugan and Meyers, LLC", OU=Dugan and
Meyers, CN=Josh Tummers
Date: 2020.10.23 08:44:52-04'00'

Josh Tummers
Project Manager
DUGAN & MEYERS LLC