


MAYOR JIM GRAY



LEXINGTON

CHARLES H. MARTIN, P.E.
DIRECTOR
WATER QUALITY

TO: Mayor Jim Gray
Urban County Council

FROM: 
Charles H. Martin, P.E., Director
Division of Water Quality

DATE: February 2, 2017

SUBJECT: West Hickman WWTP Electrical Shop Design – Change Order #2

Request

The Division of Water Quality requests approval of Change Order #2 to the LFUCG contract with Paradigm Engineers and Constructors for design services associated with the new West Hickman WWTP Electrical Shop. A lump sum of \$5,299.00 is requested for Change Order #2.

Purpose of Request

The purpose of this request is to allow the consultant to modify the redesigned building in a manner that reduces the potential for future construction phase change orders. The project was re-bid in late 2016 and during the pre-bid meeting, several potential bidders inquired about issues that had not previously been clarified during the design phase. The division elected to cancel the bid and re-evaluate the current design.

This change order, if approved, will modify the design by moving walls to accommodate a relocated entry door. The change order will also allow the consultant to modify the drawing to better define the locations and responsibilities for extending utilities to the proposed structure.

Project Cost in FY17 and in Future Budget Years

The change order request is \$5,299.00. There is no impact for future fiscal years.

Are Funds Budgeted

Funds are budgeted in: 4002 303401 3401 71205 2017

Martin/Hoskins-Squier

