



Mayor Jim Gray

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT  
Division of Grants and Special Programs

**TO:** JIM GRAY, MAYOR  
URBAN COUNTY COUNCIL

**FROM:** IRENE GOODING, DIRECTOR  
DIVISION OF GRANTS AND SPECIAL PROGRAMS

**DATE:** FEBRUARY 3, 2012

**SUBJECT:** REQUEST COUNCIL AUTHORIZATION TO EXECUTE CHANGE ORDER NO. 3 TO CONTRACT WITH WOODALL CONSTRUCTION COMPANY FOR THE CLAYS MILL ROAD IMPROVEMENTS PROJECT

---

On January 13, 2011 (Resolution No. 10-2011), Council approved award of Bid # 179-2010 to Woodall Construction Company, Inc., in the amount of \$3,569,321.10 for construction of Clays Mill Road Improvement Project Section 2A.

On July 12, 2011 (Resolution No. 309-2011), Council approved Change Order # 1 in the amount of \$41,964.42.

On November 17, 2011 (Resolution No. 530-2011), Council approved Change Order # 2 in the amount of \$23,405.43.

Division of Engineering has negotiated Change Order No. 3 in the amount of \$21,193.62 to add pavement striping, 36" storm sewer pipe, adjusting sanitary sewer manhole, and cleaning out ditch. New total is \$3,655,884.57.

Construction of this project is fully funded with SLX (Surface Transportation Lexington) federal dollars. Match for this project is provided by Kentucky Transportation Cabinet toll credits. Funds are budgeted as follows:

FUND	DEPT ID	SECT	ACCT	PROJECT	ACTIVITY	BUD REF
3160	303202	3251	91715	CLY ML RD 2005	FED GRANT	2005

Council authorization to execute Change Order No. 3 with Woodall Construction Company, Inc., is hereby requested.

---

Irene Gooding, Director

Xc: Susan Bush, Acting Commissioner of the Department of Environmental Quality and Public Works

HORSE CAPITAL OF THE WORLD