

KENTUCKY TRANSPORTATION CABINET

Local Public Agency (Department of Highways Funding)

CHANGE ORDER

lpa-DOH-chgord
Mod 07/2/10

Page		Project Sponsor	LFUCG
Contract ID	81-2022	County	Fayette
Change Order No 2		Project Number	
Contractor	Bluegrass Contracting Corporation	Project Name	Construction of Davis Park
Contractor Address	P.O. Box 11638 Lexington, KY 40576-1638		

Proposed Changes in Connection with Contract Items:

Item No.	Description	Quantity	Unit	Unit Price	Amount
1	Landscape-Hydroseeding Turfurass Seed	0.293	S.Y.	17,000.00	4,979.25
<i>Total for this Page</i>					4,979.25
<i>Total for Continuation Page(s)</i>					
<i>Total Contract Items</i>					4,979.25

Proposed Items of Supplemental Agreement:

Ref. No.	Description	Quantity	Unit	Unit Price	Amount
<i>Total for this Page</i>					
<i>Total for Continuation Page(s)</i>					
<i>Total Supplemental Agreement</i>					
<i>Total Increase Amount</i>					\$ 4,979.25

Time Extension/Explanation:

Reasons for Proposed Changes:

Additional seeding needed to establish turf.

If approved by Transportation Cabinet, the undersigned contractor agrees to do the work outlined herein and to accept as payment in full the basis of payment as set forth herein.

Requested		5/17/24 <small>DATE</small>
Recommended		5/18/24 <small>DATE</small>
Recommended		5/18/24 <small>DATE</small>
Approved		 <small>DATE</small>
	<i>Deputy Director</i> <small>Title</small>	
Approved		5/18/24 <small>DATE</small>

Bluegrass Contracting Corporation
Contractor

By:

5-7-24
Date

Wester, Paula M (KYTC-D07)

From: Tucker, Shane S (KYTC-D07)
Sent: Tuesday, May 7, 2024 4:43 PM
To: Wester, Paula M (KYTC-D07); Baker, Kelly A (KYTC-D07)
Cc: Bray, Angie M (KYTC); Anthony Williams
Subject: Fwd: Davis Park Change Order #2
Attachments: 81-22 Davis Park CO 2_Revised LPA9 - District Change Order Form.pdf

****CAUTION** PDF attachments may contain links to malicious sites. Please contact the COT Service Desk ServiceCorrespondence@ky.gov for any assistance.**

Paula,

Please see the attached revised change order request from LFUCG Parks & Rec. Kelly has previously approved the request. The only change is the amount requested. I recommend approval. Please return to me once Kelly has reviewed and signed and I will send to Central Office for final processing.

Thanks!

Shane

Get [Outlook for iOS](#)

From: Anthony Williams <awilliam@lexingtonky.gov>
Sent: Tuesday, May 7, 2024 4:31 PM
To: Bray, Angie M (KYTC) <angie.bray@ky.gov>; Tucker, Shane S (KYTC-D07) <Shane.Tucker@ky.gov>
Cc: Chris Toutant <ctoutant@lexingtonky.gov>; Rosemary Olive <rolive@lexingtonky.gov>; Wester, Paula M (KYTC-D07) <Paula.Wester@ky.gov>
Subject: RE: Davis Park Change Order #2

****CAUTION** PDF attachments may contain links to malicious sites. Please contact the COT Service Desk ServiceCorrespondence@ky.gov for any assistance.**

This Message Originated from Outside the Organization

This Message Is From an External Sender.

[Report Suspicious](#)

Tanner and I signed off on the revision today.

Anthony R. Williams
Project Manager
LFUCG Div. of Parks & Recreation

859.288.2966 Office
859.539.6819 Cell
awilliam@lexingtonky.gov

From: Bray, Angie M (KYTC) <angie.bray@ky.gov>
Sent: Tuesday, April 30, 2024 9:27 AM
To: Tucker, Shane S (KYTC-D07) <Shane.Tucker@ky.gov>; Anthony Williams <awilliam@lexingtonky.gov>
Cc: Chris Toutant <ctoutant@lexingtonky.gov>; Rosemary Olive <rolive@lexingtonky.gov>; Wester, Paula M (KYTC-D07) <Paula.Wester@ky.gov>
Subject: RE: Davis Park Change Order #2

You don't often get email from angie.bray@ky.gov. [Learn why this is important](#)
[EXTERNAL] Use caution before clicking links and/or opening attachments.

Done 😊

Angie Bray

State Highway Engineer's Office
Kentucky Transportation Cabinet
200 Mero Street, 6th Floor East
Frankfort, KY 40622
502-782-4974

From: Tucker, Shane S (KYTC-D07) <Shane.Tucker@ky.gov>
Sent: Tuesday, April 30, 2024 9:20 AM
To: Anthony Williams <awilliam@lexingtonky.gov>; Bray, Angie M (KYTC) <angie.bray@ky.gov>
Cc: Chris Toutant <ctoutant@lexingtonky.gov>; Rosemary Olive <rolive@lexingtonky.gov>; Wester, Paula M (KYTC-D07) <Paula.Wester@ky.gov>
Subject: RE: Davis Park Change Order #2

Tony,

Sure. I have copied Angie Bray, with our State Highway Engineer's Office on this email and will ask that she discard the current request and I will send her an updated form upon your resubmittal with the new numbers. As far as a memo goes, the approved CO should suffice for your Grants Department. It has been acceptable for Division of Engineering. If not, let me know. Thanks!

Shane



Shane Tucker
Dept. of Highways - District 7 - Planning
(859) 246-2355 OFFICE
(502) 564-2360 DIRECT

From: Anthony Williams <awilliam@lexingtonky.gov>
Sent: Monday, April 29, 2024 11:05 AM
To: Tucker, Shane S (KYTC-D07) <Shane.Tucker@ky.gov>
Cc: Chris Toutant <ctoutant@lexingtonky.gov>; Rosemary Olive <rolive@lexingtonky.gov>
Subject: Davis Park Change Order #2

Shane,

We were going over the funds for Davis after our meeting this morning. We still have \$1519.00 remaining. Can we amend to amount on your change order to \$4979.25? That would let us use the remaining project funds in addition to KYTC's funds for the \$6498.25 change order #2.

Also, could we a Notice of Award of Additional Funds letter/memo for this as well? We are trying to gather everything we think our Grants Division will need to process this change order.

Thank you,

Anthony R. Williams

Project Manager

Div. of Parks & Recreation

859.288.2966 Office

859.539.6819 Cell

lexingtonky.gov



LEXINGTON