




TO: Mayor Linda Gorton
Urban County Council

FROM: 
Charles H. Martin, P.E., Director
Division of Water Quality

DATE: April 5, 2022

SUBJECT: Change Order for Stormwater Quality Projects Incentive Grant Contract #112-2018

Request

Requesting approval of a decreasing change order of \$50.00 to the Stormwater Quality Projects Incentive Grant with Lansdowne-Merrick Neighborhood Association, Inc., Contract #112-2018.

Purpose of Request

The original grant award to Lansdowne-Merrick Neighborhood Association, Inc., was for \$7,800.00; however, the grant-funded project came in under budget. The final grant award totaled \$7,750.00.

The \$50.00 from this decreasing change order request will be returned to the Stormwater Quality Projects Incentive Grant Program for award in FY23.

Project Cost in FY22 and in Future Budget Years

The decreasing change order savings of \$50.00 will be returned to fund 4052 for FY23 grant awards.

Are Funds Budgeted

Savings from this decreasing change order are budgeted in:

4052 – 303204 – 3373 – 78112 – WQINCENTIVE_18 – WQ_GRANT

However, once the change order is approved, there will be a budget amendment to move the funds into:

4052 – 303204 – 3373 – 78112 – WQINCENTIVE_22 – WQ_GRANT

Albright/Martin



**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT
CHANGE ORDER**

Date:	March 11, 2022
Contract Modification:	
CONTRACT #:	C-112-2018

PROJECT: Lansdowne-Merrick Neighborhood Association, Inc.

TO: Lansdowne-Merrick Neighborhood Association, Inc.

Original Contract Amount	\$7,800.00
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$7,800.00
Net (increase/decrease) in Contract Amount - (From following pages)	-\$50.00
Percent Change of This Contract Modification	-1%
Original Contract Amount	\$7,800.00
Cumulative Amount of all Contract Modifications	-\$50.00
Percent Change of all Contract Modifications	-1%
New Contract Amount Including this Change Order	\$7,750.00

Recommended by <u>Frank H. Miller</u>	(Proj. Engr.)	Date <u>4/5/2022</u>
Accepted by _____	(Consultant)	Date _____
Accepted by <u>Barbara J. Priest</u>	(Contractor)	Date <u>3-30-22</u>
Approved by <u>Chad Burt</u>	(Director)	Date <u>4-6-22</u>
Approved by _____	(Commissioner)	Date _____
Approved by _____	(Mayor or CAO)	Date _____

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

DATE: March 11, 2022
Contract Mod #: 1
CONTRACT #: #112-2018

Project: Lansdowne-Merrick Neighborhood Association, Riparian and Wetland Zone Project

TO:

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	DEL		LS	1	\$ 50.00	\$ 50.00	\$ -
2						\$ -	\$ -
3						\$ -	\$ -
4						\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
14						\$ -	\$ -
Total decrease						\$ 50.00	
Total increase							\$ -
Net (increase) in contract price							\$ (50.00)

JUSTIFICATION FOR CHANGEPROJECT: Lansdowne-Merrick Neighborhood
Association, Inc.

CONTRACT NO. #112-2018

CHANGE ORDER: 1

1. Necessity for change: Stormwater Quality Projects Incentive Grant completed under budget
2. Is proposed change an alternate bid? ___Yes ___X No
3. Will proposed change alter the physical size of the project? ___Yes ___X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes ___X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date

Stormwater Quality Projects Incentive Grant Program



LANSOWNE-MERRICK NEIGHBORHOOD
ASSOCIATION, CORPORATION