



Lexington-Fayette Urban County Government
DEPARTMENT OF PUBLIC SAFETY

Jim Gray
Mayor

Ronnie Bastin
Commissioner

TO: Mayor Jim Gray
Urban County Council

FROM: *R. Bastin*
Ronnie Bastin, Commissioner, Public Safety

CC: Rick Curtis, Administrative Officer, Public Safety
Jessica Walker, Administrative Officer, General Services

DATE: November 16, 2015

SUBJECT: Request a Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. Eight (8) to the Contract with Churchill McGee, LLC, for Public Safety Operations Center Phase 1B Renovation, increasing the contract price by the sum of \$11,317.33 from \$6,413,828.40 to \$6,425,145.73 and no additional days to the construction schedule.

Request

Authorization to Execute Change Order #8 with Churchill McGee, LLC in the amount of \$11,317.33 and no additional days to the construction schedule for the Public Safety Operations Center Phase 1B Renovation Contract #287-2014. The new contract total is \$6,425,145.73.

Why are you requesting?

Per Proposal Request 32 Revision 1, change door 132 and 139 to Type E (vision light) for \$2,036.40. Per Proposal Request 36, demolish and replace additional sidewalk that is deteriorated and slopes toward the building as shown for \$9,280.93.

What is the cost in this budget year and future budget years?

The cost for this FY is: \$11,317.33
The cost for future FY is: N/A

The funds are budgeted in:

Account number:

FUND	DEPT ID	SECTION	ACCOUNT	AMOUNT
2606	505001	0001	91017	\$11,317.33

File Number: Churchill McGee, LLC Contract #287-2014

Director/Commissioner: Ronnie Bastin, Commissioner, Public Safety