

A RESOLUTION AUTHORIZING THE MAYOR, ON BEHALF OF THE URBAN COUNTY GOVERNMENT, TO EXECUTE CHANGE ORDER NO. ONE (1) TO THE CONTRACT WITH R. B. JERGENS CONTRACTORS, INC., FOR THE HALEY PIKE LANDFILL CLOSURE, FOR THE DEPARTMENT OF ENVIRONMENTAL QUALITY AND PUBLIC WORKS, INCREASING THE CONTRACT PRICE BY THE SUM OF \$484,075.29 FROM \$2,250,895.35 TO \$2,734,970.64.

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:


Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No. One (1), which is attached hereto and incorporated herein by reference, to the Contract with R. B. Jergens Contractors, Inc., for the Haley Pike Landfill Closure, for the Department of Environmental Quality and Public Works, increasing the contract price by the sum of \$484,075.29 from \$2,250,895.35 to \$2,734,970.64.

Section 2 - That an amount, not to exceed the sum of \$484,075.29, be and hereby is approved for payment to R. B. Jergens Contractors, Inc., from account # 4121-303102-90316, pursuant to the terms of the Change Order.


Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: June 6, 2013

MAYOR



ATTEST:



CLERK OF URBAN COUNTY COUNCIL

453-13:EWG:X:\Cases\ECOQUALITY\13-LE0001\LEG\00390021.DOC



Lexington-Fayette Urban County Government
DEPARTMENT OF ENVIRONMENTAL QUALITY & PUBLIC WORKS

Jim Gray
Mayor

Richard Moloney
Commissioner

**TO: JIM GRAY, MAYOR
URBAN COUNTY COUNCIL**

**FROM: GEORGE S. MILLIGAN, CONSTRUCTION SUPERVISOR
DEPARTMENT OF ENVIRONMENTAL QUALITY AND PUBLIC WORKS**

DATE: APRIL 30, 2013

**SUBJECT: REQUEST COUNCIL AUTHORIZATION TO EXECUTE CHANGE ORDER NO. 1
WITH R. B. JERGENS CONTRACTORS, INC. IN THE AMOUNT OF \$484,075.29 FOR
THE HALEY PIKE LANDFILL CLOSURE CONTRACT 82-2012.**


The Department of Environmental Quality and Public Works is recommending the execution of change order No. 1 for \$484,075.29 with R. B. Jergens Contractors, Inc... Vandalia Ohio for construction of the Haley Pike Landfill Closure, Phase 4 - Earthwork. The new contract total is \$2,734,970.64.

The change order adds units that were not included in the original contract but were needed for construction, removes items that were included in the original contract that were not needed for construction. In addition this change order adds items and units that were discovered once construction had started that had not been anticipated in the design phase.

Sufficient funds are budgeted in the following account.

FUND	DEPT ID	SECTION	ACCOUNT	AMOUNT
4121	303102	3063	90316	\$484,075.29

Council authorization to execute Change Order No. 1 to the agreement with R. B. Jergens Contractors, Inc. in the amount of \$484,075.29 is hereby requested.



George S. Milligan, Construction Supervisor

Cc: Richard Moloney, Commissioner of the Department of Environmental Quality and Public Works
Steve Feese, Director of the Division of Waste Management