





<b>PROJECT:</b>	Town Branch Trail 6 / Manchester & Forbes Turn Lanes
<b>CONTRACT NO.</b>	003-2020
<b>CHANGE ORDER:</b>	3

**JUSTIFICATION FOR CHANGE**

1. Necessity for change:
  - Remediate an underground storage tank that was uncovered during construction.
  - Add in additional fencing and bollards to prevent parking and driving along trail. Replace fencing type due to product availability.
  - Add in trail amenities (benches, trash cans, lighting, and a bike repair station).
2. Is proposed change an alternate bid? \_\_\_ Yes  No
3. Will proposed change alter the physical size of the project? \_\_\_ Yes  No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_ Yes  Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes  No  
If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

*Linda Gordon*  
Mayor

4/29/2022  
Date