



**TO: JIM GRAY, MAYOR
URBAN COUNTY COUNCIL**

**FROM: IRENE GOODING, DIRECTOR
DIVISION OF GRANTS AND SPECIAL PROGRAMS**

DATE: APRIL 25, 2016

**SUBJECT: Change Order No. 1 with Bluegrass Contracting Corporation
for construction of Meadows/Northland/Arlington Public
Improvement Project, Phase 5D.**

Request:

Request Council authorization to execute Change Order No. 1 with Bluegrass Contracting Corporation, in the amount of \$7,343.24 for construction of Meadows/Northland/Arlington Public Improvements Project, Phase 5D.

Why are you requesting?

On May 7, 2015 (Resolution No. 233-2015), Council approved the execution of an agreement with Bluegrass Contracting Corporation in the amount of \$864,959.22 for construction of Meadows/Northland/Arlington Public Improvements Project, Phase 5D. Change Order No. 1 provides for adjustment of quantities needed for construction.

What is the cost in this budget year and future budget years?

Cost for Fiscal Year 2016 is \$7,343.24. New contract total is \$872,302.46.

Are the funds budgeted?


Funds for Change Order No. 1 are budgeted as follows:



FUND	DEPT ID	SECT	ACCT	PROJECT	ACTIVITY	BUD REF	AMOUNT
3120	303202	3211	91713	CDBG_2016	C03	2016	\$1,850.61
4003	303202	3223	91715	NEIGHSEW_2006	CONSTRUCT	2006	\$5,492.63

File Number: 0470-16

Director/Commissioner: Burton/Paulsen



Irene Gooding, Director