




TO: Mayor Jim Gray
Urban County Council

FROM: 
Charles H. Martin, P.E., Director
Division of Water Quality

DATE: March 5, 2018

SUBJECT: Change Order #1 for Banks Engineering to Provide Final Design and Construction Administration Assistance for the Wabash/Goodrich/Pensacola/Lackawanna (WGPL) Stormwater Improvement Project in the Southland Area Stormwater Project.

Request

The purpose of this memorandum is to request approval of Change Order #1 to the Southland Area Stormwater Project agreement with Banks Engineering which will increase the contract price by a sum of \$136,115 from \$305,000 to \$441,115. This change order is an expansion of the scope of work for the current contract, and includes final design and construction administration for stormwater system improvements in the WGPL area.

Purpose of Request

Design and construction of these improvements in the WGPL area will mitigate existing flooding issues and provide a discharge location for approximately 50 sump pumps currently connected to the sanitary sewer system.

Banks Engineering has conducted all of the initial outreach, analysis and mitigation concept development for the Southland Area Stormwater Project improvements, and is very familiar with the issues in this area.

Project Cost in FY18 and in Future Budget Years

Banks Engineering has provided a fee quote of \$136,115 for the proposed work.

Are Funds Budgeted

Funds are budgeted in: 4052-303204-3321-71205 PROF_SVC CONSTRUCT Bud Reference 2016

Director/Commissioner

Martin/Hoskins-Squier

