



Lexington-Fayette Urban County Government  
DEPARTMENT OF ENVIRONMENTAL QUALITY AND PUBLIC WORKS

Jim Gray  
Mayor

David Holmes  
Commissioner

TO: Mayor Jim Gray  
Urban County Council

FROM: Charles Martin, PE *CM*  
Director Division of Water Quality

DATE: November 17, 2015

SUBJECT: Change Order 2 (Final) - Blue Sky Pump Station and Force Main  
Additional Geotechnical Analysis and Decrease in Rock Soundings  
Contract Number 242-2012

Request

The purpose of this memorandum is to request approval of change order #2 to the engineering contract with Bell Engineers in the amount of \$879.79 for the Blue Sky Pump Station and Force Main Project.

Purpose of Request

This amendment will increase the contract by \$2,127.79 for additional geotechnical analysis of fill brought into the lagoon and will decrease the contract by \$1,248.00 for rock soundings that were not needed for design of the force main. The net increase in the contract will be \$879.79 and this will be the final change order.

Project Cost in FY 2016

The net increase of \$879.79 is the expected expenditure for FY 2016.

Are Funds Budgeted

Funds are fully budgeted in

4003 – 303408 – 3468 – 92811  
Budget Reference: 2013  
Project: BLUESKYPS\_2013  
Activity: CONSENT\_DE

File Number

242-2012

Director/Commissioner

Martin/Holmes