

**CONTRACT HISTORY FORM**

CO #3

Project Name Clays Mill Road Project Section 2A

Contractor: Woodall Construction Company Inc.

Contract Number and Date: 3-2011 January 13, 2011

Responsible LFUCG Division: Engineering

**CONTRACT AND CHANGE ORDER DETAILS**

A. Original Contract Amount: \$ 3,569,321.10  
Next Lowest Bid Amount:  
\$3,692,976.85

B. Amount of Selected Alternate or Phase: \$ \_\_\_\_\_

C. Cumulative Amount of All Previous Alternates or Phases: \$ 3,569,321.10

D. Amended Contract Amount: \$ 3,569,321.10

E. Cumulative Amount of All Previous Change Orders: \$ 65,369.85 1.8%  
(Line E / Line D)

F. Amount of This Change Order: \$ 21,193.62 0.6%  
(Line F / Line D)

G. Total Contract Amount: \$ 3,655,884.57

**SIGNATURES**


Project Manager:



Date:

1/18/12

Reviewed by:



Date:

1/30/12

Division Director:



Date:

1/30/12