



15415 Shelbyville Rd,
 Louisville, KY 40245
 502.386.8997 (cell)
 502.815.4145 (office)

CHANGE ORDER REQUEST

Date: 5/15/2018
 Pace Job No. 5442
 Contract No. 133-2017
 Request No. PR03

LFUCG
c/o Justin Carey
200 E. Main St.
Lexington, KY 40507

Project Name: **Castlewood & Douglas Spraygrounds**

Item #	Description:	Cost	+ Days
1	Deduct for Sanitary Sewer Connection at Castlewood	\$ (2,800.00)	0
2	Deduct for Rapid Sand Filter at Castlewood	\$ (1,400.00)	0
3	Shortening of Water Pump Pit Wells	\$ (1,590.00)	0
4	Hoe Ramming Credit	\$ (10,000.00)	0
5	Repair conduit and rewiring of conduits to two controllers in Castlewood Pool House	\$ 2,174.76	0
6	Piping for Sump Pump in Castlewood Pump Pit	\$ 250.00	0
7	Castlewood Electrical Panel Modifications and new Conduit and Conductor to Feed Pool House	\$ 10,384.23	0
8	Main Water Line Repair and Relocation at Castlewood	\$ 825.00	0
9	Drain Pit at Douglas Park	\$ 5,377.54	2
10	Make-up Water Line @ Douglas (110 feet)	\$ 530.00	0
11	Levelor Sensors for Make-up Water	\$ 1,250.00	0
12	Deduct for Douglas Expansion Joints	\$ (2,951.30)	0
13	Weather Delays for February and March	\$ -	7
Total Change Order Request:		\$ 2,050.23	9

Change in Contract Calendar Days: 9 Days

Comments:

Accepted by:

PACE CONTRACTING, LLC

LFUCG

Signature

Signature

Printed Name: Michael C Bryant

Printed Name: _____

Date: 5/15/2018

Date: _____/2018