




Lexington-Fayette Urban County Government
DEPARTMENT OF GENERAL SERVICES

Jim Gray
Mayor

Sally Hamilton
Chief Administrative Officer

MEMORANDUM

TO: Jim Gray, Mayor
Sally Hamilton, CAO
Urban County Council

FROM: 
Geoff Reed, Commissioner of General Services

RE: Stone Arch Repair for Dunbar Community Center
Contract 97-2015 Change Order #1

DATE: May 29, 2015

Authorization to execute Change Order 1 in the amount of \$ 25,276 to the contract with Gilpin Masonry Construction Company for the construction of a structural cement masonry unit (CMU) at Dunbar Community Center. The CMU wall is needed to support the stone archway and the brick fascia.

The change orders are fully funded in the following accounts:

1101 707601 7211 76101

Cc: Chris Cooperrider, Deputy Director
File