

Requisition: CLY- CDP ENGINEERS, INC.

Requester: Stacey Granville Business Unit: LFUCG Requisition ID: 0000095958 Date: 7/3/2012

Comments: MODIFICATION # 3 HAS BEEN NEGOTIATED WITH CDP ENGINEERS, INC FOR WORK BEYOND THE APPROVED SCOPE. WORK INCLUDES PREPARATION OF CONSTRUCTION DOCUMENTS FOR SECTIONS 2B AND 2C. THIS INCLUDES REVISION AND SUBMISSION OF SEPARATE RIGHT OF WAY PLANS FOR EACH SECTION, REVISION AND SUBMISSION OF SEPARATE UTILITY PLANS FOR EACH SECTION, AND UPDATE OF EXISTING TOPOGRAPHY FOR EACH SECTION.

Line	Description	Qty	Price	Curr	UOM	Total			
1	CHANGE ORDER ON PO LF000 FOR CDP ENGINEERS, INC., ON CLAY...	1	73012.000	USD	DOL	73012.00			
Line Comments									
<< RES. IN PROCESS >>									
Sched Line	Ship To	Attention	Due Date	Qty	Total				
1	Community Dev. Offices/areas	Stacey Granville		1	73012.00				
Line	Location	Req Qty	Amount	Pct	GL Unit	Fund	Dept ID	Section	Account
1	0532	1	73012	100	LFUCG	3160	303202	3251	91715
Bud Ref	PC Bus Unit	Project/Grant	Activity						
2005	LFUCG	CLY_ML_RD_2005	FED_GRANT						