

**LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT CONTRACT CHANGE ORDER**  
Page 1 of 2

Date:	March 23, 2015
Project:	Chain Link Dugouts
Location:	Various Parks
To (Contractor): ABC Construction	
Contract No.	153-2014
Original Contract Amt.	\$145,800.00
Cumulative Amount of Previous Change Orders	\$0.00
Percent Change - Previous Change Orders	0.00%
Total Contract Amount Prior to this Change Order	\$145,800.00
Change Order No.	1

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Heavy Duty In Ground Electric Boxes	\$0.00	\$684.00
2	Additional Concrete Walks		\$4,656.00
	Total decrease	\$0.00	
	Total increase		\$5,340.00
	Net Amount of this Change Order	\$5,340.00	
	New Contract Amount Including this Change Order	\$151,140.00	
	Percent Change - This Change Order		3.53%
	Percent Change - All Change Orders		3.66%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Engr.) Date 3-26-2015  
 Accepted by [Signature] (Contractor) Date 3-26-2015  
 Approved by [Signature] (Director) Date \_\_\_\_\_  
 Approved by [Signature] (Commissioner) Date \_\_\_\_\_  
 Approved by \_\_\_\_\_ (Mayor or CAO) Date \_\_\_\_\_

**JUSTIFICATION FOR CHANGE**

Chain Link Dugouts- Various Parks 2014

CONTRACT NO. Bid No. 153-2014

CHANGE ORDER: 1

1. **Necessity for change:** Additional concrete walk added for improved access to dugouts and upgarded to the in ground electric boxes previously not specified in contract to heavy duty in ground boxes
2. Is proposed change an alternate bid? \_\_\_ Yes  X  No
3. Will proposed change alter the physical size of the project? \_\_\_ Yes  X  No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_ Yes  X  Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes  X  No  
If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

\_\_\_\_\_  
Mayor\_\_\_\_\_  
Date