




**TO:** Mayor Linda Gorton  
Urban County Council

**FROM:**   
Mark Sanders, P.E., Interim Director  
Division of Water Quality

**DATE:** April 2, 2026

**SUBJECT:** Change Order No. 1 to Contract No. 306-2025  
Future North Elkhorn Pump Station Survey and Easement Services (R-493-2025)

---

**Request**

The Division of Water Quality requests authorization to execute Change Order No. 1 to the agreement with Banks Engineering Inc. for the North Elkhorn Pump Station Survey and Easement Services, increasing the contract amount by \$4,500.00 from \$37,900.00 to \$42,400.00.

**Purpose of Request**

The requested change is to obtain a boundary survey for a separate Tract 2 adjacent to primary Tract 1 parcel identified for the future North Elkhorn pump station / wet weather storage complex (Consent Decree RMP Project NE-1). The additional survey work includes plat information and details needed for consolidation of Tract 1 and Tract 2, and to depict an additional 30' wide permanent sanitary sewer easement to the property line.

**What is the cost in this budget year and future budget years?**

The cost for this FY is: \$4,500.00  
The cost for future FY is: N/A

**Are the funds budgeted?**

The funds are budgeted in: 4003 303408 3466 92811 2026 PWSW\_ NESTANK26 CONSENT\_DE

**Sanders / Martin**

